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SOSCOL JUNCTION PROJECT

STATUS

< PS&E- 65% design completed and currently
under review by Caltrans

< Fish passage design is being reviewed by the
permitting agencies

< Soscol Junction Construction funding: Pursuing
Competitive Grant funds from SB1 Local
Partnership Program (LPP) and Solutions for
Congested Corridor Program (SCCP)

< Soscol Ferry and Devlin intersection improvement
project may require additional accommodations.

< Schedule:
< 95% PS&E is expected to be completed by mid Jan 2021.
< 100% PS&E by end of April 2021
< Start Construction 2022 (depending on funding availability) .



SOSCOL JUNCTION —LANDSCAPE DESIGN CONTEXT

Prepared by:
Caltrans District 4
Office of Landscape
Architecture
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SOSCOL JUNCTION LANDSCAPE DESIGN

7.~ ORGANIC PAVING PATTERN
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Legend

1.  Rock Blanket

2. Colored Textures Concrete

3. Boulders (optional up-lighting)
4. Mounded Central island



SOSCOL JUNCTION — STRUCTURE

BASE- Large Rustic Stone Pattern with Large Rustic Stone Cap.
UPPER- Rough Sandstone texture , Smooth Corner and Intermediate Columns, Standard Form liner

RUSTIC STONE



SOSCOL JUNCTION — DRIVER’S VIEW
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HALPA VALLEY TRANSPORTATIIN AUTHORTY




SOSCOL JUNCTION BUDGET

Project Cost in $1,000’s

STIP $6,500
STIP $5,000
STIP $500

STIP $20,000
LOCAL $1,000

Future Funds $27,000%
Total $60,000

Amounts shown are rounded to 100,000’s.
*Shortfall Fund Source in $1,000’s

SB1, Local Developer and RM 3

Total

$27,000

$27,000



VINE TRAIL ST. HELENA-CALISTOGA

STATUS
< CEQA adopted in Aug 2020
< NEPA expected to be completed by November 2020

< Design 20% complete. RSA is providing response to the comments and working on the
final drawings.

< Final construction documents by Feb 2021.
< Cooperative agreement with Caltrans completed and signed.

<+ Dept. of General Services requested compensation for their time, which was not
anticipated.

Issues /Concerns

< Re-alignment across CalFire property in discussion. Current design of the trail conflicts
with CalFire’s future improvements.

< Executing R.O.W Easement Agreement
< Utility Relocation

< Inflation of construction costs

» PG&E gas line project impacts

< COVID and Fire impacts to the project




VINE TRAIL ST. HELENA-CALISTOGA- BUDGET

Budget numbers are in $1,000s

ATP/STP

NVVTC

TDA-3

Ridge Trail
TFCA
Additional TDA

Jurisdictions

Estimated Costs

*Anticipated private contributions

$1,719

$1,414

$3,133

$6,817

$1,057* $1,244%
$140

$125

$200

$2,000

$100

$1,157 $10,526

$6,817
$4,020%*
$140
$125
$200
$2,000

$1,514

$14,816




BUS MAINTENANCE FACILITY

Current Status

K/

< 100% Design — Under review by
County and other permitting agencies

K/

< Adjacent land was acquired for future
development

Issues / Concerns

< Funding status — TIFIA loan is under
review. Expect an update in Nov

2020.
< Napa Water Pipe Project —City of
Napa project is on hold.




BUS MAINTENANCE FACILITY BUDGET

Pre-Construction $5,600 Federal $19,038

Construction $32,180 State /Regional /Locall $18,742

Total Project Cost $37,780 Total Project Cost $37,780




SR 29 COMPREHENSIVE MULTIMODAL CORRIDOR PLAN
(CMCP) AND AMERICAN CANYON PROJECT INITIATION
DOCUMENT (PID)

Public outreach meetings held — more than 30
participants

Final CMCP plan Board approved in May 2020 SEGERCESEIE

Application for Solutions for Congested
Corridors (SCC) submitted in June 2020 for
Soscol Junction Project

Draft American Canyon PID Document available
in August 2021




IMOLA AVENUE COMPLETE STREET IMPROVEMENTS

3.5 Mile Corridor-Fourth Avenue to
Foster Road (SR 121)

7

< Working with Caltrans to prioritize corridor
for SHOPP Complete Streets Reserve funds
for projects in the central segment

<  Class IV Bike Lanes, curb cuts, crossing improvements
and sidewalk gap closures between SR29 and SR221

J

< Project would be exempt from CEQA until
January 2023 under SB 288 (Weiner) which
would significantly streamline the project

delivery

X/

< Corridor improvements estimated at $16
million for all three segments




SR 29 — ADAPTIVE SIGNAL CONTROL AND TRANSIT
SIGNAL PRIORITY

STATUS

< Adaptive signal system installation is
completed for 5 intersection on SR 29 i.e.
American Canyon Rd to Napa Junction and
turned on

< Caltrans currently monitoring the traffic
condition and will be evaluating the

performance soon

< NVTA / Caltrans / City of American Canyon
currently discussing installation of TSP on this
corridor



IMOLA AVE. PARK & RIDE IMPROVEMENT

STATUS

» Caltrans response to 100% design received.

< Final response to Caltrans’ comments is in process
<+ NEPA clearance obtained via FTA.
» All funding secured.

< Schedule:

< Invitation to Bid - Dec 2020

< Contract Award - Feb 2021

< Start Construction - April 2021

J/

< Contract documents are being
reviewed and finalized.



IMOLA PARK AND RIDE

TFCA

CMA /STP

FTA — STP COA
FTA-TPI

Lifeline Cycle 5
Sub-HIP

Low Carbon Transit

Operations Program

(LCTOP)

Total

Funding in $1,000s




SR 37 CORRIDOR
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SR 37 - SEGMENT B INTERIM/CONGESTION RELIEF
PROJECT

SR 121 to Mare Island Option I: 3-Lane Contra-Flow Option 2: 4-Lane Highway
(Deliver in 7 Years) with Moveable Median Barriers (requires mitigation for bike access)

Existing 2-Lane Segment B

Cost Range: $100M to $150M Golden Gate Bridge Example Richmond-San Rafael Bridge Example



SR 37 CORRIDOR : ULTIMATE — SEA LEVEL RISE

ADAPTATION PROJECT
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Questions?



